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Summary Schistosomiasis caused by infection with Schistosoma mansoni is a seri-
ous public health burden in 38 of the 56 districts of Uganda. This article reviews the
initial experience of the national control programme. Launched in 2003, this started
with a pilot phase with the main aim of utilizing the experience to formulate feasi-
ble and appropriate methods of drug delivery. Overall, 432 746 people were treated
and coverage was 91.4% in schools and 64.7% in communities. The issues raised by
independent evaluators included that most communities did not participate in the
selection of community drug distributors (CDD) and that teachers and CDDs needed
refresher training mainly on health education and the management of side effects.
As a way forward, it is suggested that the Ministry of Health should integrate deworm-
ing into the existing health infrastructure so that every time a child is reached for
any health service, the child is also dewormed.
© 2005 Royal Society of Tropical Medicine and Hygiene. Published by Elsevier Ltd.
All rights reserved.

� Based on a presentation to the Royal Society of Tropical Medicine and Hygiene Meeting on 15 January 2004, entitled ‘Fresh
from the Field: Schistosomiasis in Uganda’.

∗ Corresponding author. Tel.: +44 20 7594 3418; fax: +44 20 7262 8140.
E-mail address: a.fenwick@imperial.ac.uk (A. Fenwick).

0035-9203/$ — see front matter © 2005 Royal Society of Tropical Medicine and Hygiene. Published by Elsevier Ltd. All rights reserved.
doi:10.1016/j.trstmh.2005.03.015

https://academic.oup.com/trstmh/article-abstract/100/3/208/1880609
 University user



Schistosomiasis control in Uganda 209

1. Introduction

The situation of schistosomiasis in Uganda has pre-
viously been reviewed up to 1984 (Doumenge et
al., 1987). Recent countrywide surveys undertaken
by the Vector Control Division (VCD), Ministry of
Health, demonstrate the presence of Schistosoma
mansoni in 38 of 56 districts and S. haematobium
in only two districts (Kabatereine et al., 2004).
Nationally, it is estimated that up to 4 million peo-
ple are infected and altogether 16.7 million are
estimated to be at risk of infection. In heavily
infected areas, many people are infected at an
early age; some suffer early severe disease and may
die, others experience chronic disease for up to
20 years, resulting in severe complications in both
young and older adults. If caught early enough the
disease may be reversible with appropriate treat-
ment.

Intensity of infection, as indirectly estimated
using quantitative faecal egg counts, is related to
morbidity, and the highest intensities are found in
populations in regular contact with the Nile River
and Uganda’s Lakes, generally associated with fish-
ing. Many of the fishing communities in Uganda have
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with praziquantel. A recent study in Arua and
Nebbi districts found that 83% of individuals suf-
fered morbidity and, of these, 20% had severe
periportal fibrosis (Frenzel et al., 1999). Following
treatment, the severe morbidity resolved within
2—3 years, and since the resolution was more
marked in younger age groups, early treatment in
school-aged children is warranted.

1.2. Soil-transmitted helminthiasis (STH)

In Uganda, a recent nationwide survey found
that the prevalence of STH among schoolchildren
exceeded 60% in 35 of 38 districts (Kabatereine
et al., 2001, 2005). Hookworm was homogeneously
distributed throughout the country, exceeding 60%
in 85% of the schools surveyed, but Ascaris lumbri-
coides and Trichuris trichiura were most prevalent
in southwest Uganda. Thus, every child in Uganda
is likely to be infected with STH (especially hook-
worm) or at risk of being infected. In such situations
the WHO (2002) recommends mass treatment of
all school-aged children at least once but prefer-
ably twice a year, using albendazole (preferably for
hookworm) or mebendazole. These broad spectrum
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revalences of 60—100% (Kabatereine et al., 2004),
ith a mean intensity of infection >1000 eggs per
ram of stool (which is considered extremely high).
urther away from the large water bodies, S. man-
oni may also be found, but usually focally related
o small streams (Odongo-Aginya et al., 1994), irri-
ation canals (Bukenya et al., 1994), swamps and
alley dams (VCD, unpublished data).

.1. Morbidity of schistosomiasis in Uganda

chistosoma mansoni was first shown to cause seri-
us morbidity in residents along the shores of Lake
lbert and the Albert Nile almost 50 years ago
Nelson, 1958). Since then numerous surveys report
ignificant morbidity (Frenzel et al., 1999; Ongom
nd Bradley, 1972; Ongom et al., 1972), with por-
al hypertension common, especially in males, from
iddle age onwards. Hospital records over a 30-

ear period showed this condition to be the leading
ause of hospital deaths and the second cause of
ospital admissions in adults (Williams et al., 1986).
ore recently, surveys in communities along Lake
lbert found that of 48 deaths in a 1-year period,
4 (29%) could be attributed to haematemesis or
scites, likely to be due to infection with S. man-
oni (Kabatereine, 2000).

It is now known that most of this morbidity,
nd associated mortality, can be prevented or
eversed through repeated and regular treatment
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rugs are effective, cheap and safe, and easy to
dminister in single-dose tablets as part of a mass
eworming campaign, even to children as young as
months (Allen et al., 2002).

.3. Prospects for control

aving approved the recent WHO resolution set-
ing a target of reaching 75% of all school-aged
hildren with regular treatment by 2010, the gov-
rnment needed to place this resolution into its own
ealth agenda in order to request external funding
o implement the programme. While this was being
one, the Schistosomiasis Control Initiative (SCI),
stablished in Imperial College London with funding
rom the Bill and Melinda Gates Foundation, agreed
o provide much of the needed initial support to
aunch a control programme. Since March 2003, the
gandan national control programme (NCP) has tar-
eted communities at high risk in schistosomiasis-
ndemic areas in the 18 most affected districts,
nd will reach some 4 million people, providing
ealth education and annual treatment for the next
years.

. Implementation of control

he implementation began with a pilot phase from
pril to October 2003 reaching more than 400 000
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people. One subcounty was selected for treatment
in each of the 18 most affected districts, and the
main objective was to use the experience gained
to formulate feasible and appropriate methods of
drug delivery. The specific objectives were to (i)
develop and deliver appropriate health education
messages, (ii) maximize deworming coverage and
reach all persons residing in the selected sub-
counties, (iii) determine the capacity of primary
school teachers and community drug distributors
(CDD) to distribute drugs and keep correct records,
(iv) identify critical issues that might hinder or
enhance deworming, and (v) develop a course
of action for sustained mass deworming. The
proportion of non-enrolled school-aged children to
the total population was also determined to devise
a way of reaching this group in future school-based
deworming programmes.

A national team based at the Vector Control Divi-
sion, Kampala, trained trainers of trainers (ToTs)
who included two people from each of the district
health and education offices, one from the district
community development office and nine local
health workers based in the concerned subcounty.

In order to solicit support and create programme

a team of independent evaluators was sent to each
district to assess the impact of the programme.
Their terms of reference included visiting each
district and subcounty and interviewing leaders,
schoolchildren, teachers, CDDs and any other rele-
vant person. They were asked to find out if leaders
and communities were aware of the programme, if
they were satisfied with advocacy and if the train-
ing of ToTs and drug distributors was satisfactory.
They were to check on compliance, and attend to
complaints (if any) and they were also empowered
to make suggestions for the way forward.

3. Results

3.1. Coverage as reported by district
directors of health services (DDHS)

According to reports from DDHS, a total of 432 746
people were treated during the pilot phase includ-
ing 270 219 in schools (mainly schoolchildren) and
162 527 in communities. The breakdown by district,
and the numbers treated in schools and communi-
ties are shown in Table 1.
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ownership, the ToTs then informed local politi-
cal, religious leaders and decision makers about
the benefits of the programme and carried out
advocacy meetings at the district headquarters
targeting top district officials. They trained drug
distributors (at least two teachers per school
and two CDDs per community). The teachers and
CDDs were taught about the essential elements of
disease transmission, health impact and control.
They were also taught how to manage drug admin-
istration, registration of children and community
members, management of minor side effects, and
how to use posters and pamphlets. Finally they
were convinced of the benefits of treatment.

To help them counteract misconceptions such as
‘schistosomiasis disease is caused by witchcraft’
and that ‘traditional medicine can cure bilharzia’
the drug distributors were trained and provided
with a question and answer booklet designed for
this purpose. The trainees were supplied with regis-
ters to record details of each person including age,
gender, height and number of tablets successfully
administered. If a person was not treated, a space
was provided to fill in reasons for non-treatment. A
practical session was arranged during the training
to make sure the trainees understood how to fill the
registers.

Health education in schools and communities
was carried out by the trained drug distributors
before they subsequently registered the target pop-
ulation and delivered the treatment. Furthermore,
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The coverage in schools was 91.4% compared to
4.7% in communities; overall coverage was 79.2%.
randomly selected sample of the treatment reg-

sters was collected from 147 schools from 17/18
istricts and 265 communities from 14/18 districts
n order to check for errors and to calculate the
reatment coverage. The capacity of drug distribu-
ors to deliver treatment was judged by their ability
o meet the set objectives as shown by results from
he analysed data.

.2. Coverage according to treatment
egisters

reatment records in the registers were available
n 170 707 individuals including 80 469 in schools
nd 90 238 in communities. In agreement with the
eports from the DDHS, the overall mean coverage
ccording to the registers was high (81.6%); cov-
rage was higher in schools than in communities
89.0% vs. 80.1%).

These registers recorded the age of treated indi-
iduals. If school-aged children are defined as those
etween 5 and 14 years, the overall school-aged
opulation coverage was 50.8%. The proportion of
hildren enrolled and non-enrolled are shown in
able 2. Overall, 22.1% of the community popu-
ation was school aged (non-enrolled); 9.5% were
elow 5 years; and 68.4% above 14 years. Thus, of
ll the school-aged children, 30.7% (19 063) were
ot enrolled.
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Table 1 Treatment coverage in schools and communities by district

District Schoolchildren
targeted

Schoolchildren
treated

Coverage in
schools (%)

Community
members
targeted

Community
members
treated

Coverage in
communities (%)

Total
targeted

Total
treated

Total
coverage
(%)

Adjumani 64 989 70 189 108.0a 64 989 70 189 108.0
Apac 8 956 7 564 84.5 15 331 11 000 71.8 24 287 18 564 76.4
Arua 49 693 40 156 80.8 59 955 29 243 48.8 109 648 69 399 63.3
Bugiri 8 150 7 123 87.4 20 402 17 236 84.5 28 552 24 359 85.3
Bundibugyo 1 569 1 524 97.1 1 569 1 524 97.1
Busia 7 963 7 440 93.4 13 490 9 808 72.7 21 453 17 248 80.4
Hoima 32 319 29 005 89.7 32 319 29 005 89.7
Jinja 5 858 5 083 86.8 7 037 5 671 80.6 12 895 10 754 83.4
Kayunga 4 924 3 817 77.5 7 560 5 292 70.0 12 484 9 109 73.0
Kibaale 11 026 7 310 66.3 30 176 15 292 50.7 41 202 22 602 54.9
Lira 8 220 7 783 94.7 14 733 8 424 57.2 22 953 16 207 70.6
Masindi 8 405 6 798 80.9 14 610 11 810 80.8 23 015 18 608 80.9
Mayuge 8 889 7 661 86.2 16 180 13 287 82.1 25 069 20 948 83.6
Moyo 38 820 36 235 93.3 38 820 36 235 93.3
Mukono 8 105 7 330 90.4 14 548 10 227 70.3 22 653 17 557 77.5
Nakasongola 7 168 5 724 79.9 6 310 4 520 71.6 13 478 10 244 76.0
Nebbi 12 468 12 485 100.1a 30 148 20 149 66.8 42 616 32 634 76.6
Wakiso 8 104 6 992 86.3 624 568 91.0 8 728 7 560 86.6

Total 295 626 270 219 91.4 251 104 162 527 64.7 546 730 432 746 79.2
a This figure is greater than 100% because some of the schools treated non-enrolled children.
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Table 2 Proportion of enrolled and non-enrolled children from the sampled registers

Age group No. (%) in school No. (%) in communities Total (%)

0—5 and >15 year olds 11 677 (15.8) 67 067 (77.9%) 78 744 (49.2)
School-aged (5—15 year olds) 62 089 (84.2) 19 063 (22.1%) 81 152 (50.8)

Total 73 766 86 130 159 896 (100)

The difference in coverage calculated from the
treatment registers to that reported by the DDHS
was due to the inclusion of non-enrolled and non-
registered individuals by the DDHS. According to the
coverage from registers, in schools, 25% achieved
100% coverage and 87.8% achieved over 75% cover-
age. In communities, 22.4% achieved 100% coverage
and 69.2% achieved over 75% coverage. In a few
communities, coverage was less than 25% (5.4% of
total), but this was determined to be due to a lack
of adequate number of tablets, with perceived side
effects also contributing to the low compliance in
some areas.

To assess the efficiency of teachers versus CDDs
in record keeping, registers from 87 schools and 232
communities were checked for mistakes. Results
showed that 67.8% (59/87) of schools and 61.2%
(142/232) of communities entered data correctly
illustrating that CDDs were as efficient as teachers
in record keeping.

3.3. Observations by the independent
evaluators

A report from the independent evaluators showed

leaders selected themselves or their relatives or
friends. Side effects were not recorded in nearly
all schools and communities and it was concluded
that the error emanated from inadequate training.
Health education and informing community mem-
bers prior to commencement of treatment was done
in only 43% of the communities visited. Further-
more, posters were seen in only 59% of schools and
37% of the communities visited and the number was
always inadequate.

Overall, the independent evaluators were sat-
isfied that within a short period, the project
had reached 100% of its targeted communities.
They suggested that drug distributors needed more
training especially in record keeping and man-
agement of side effects. Inaccurate (low) reg-
istration in communities led to a tremendous
shortage of drugs compromising coverage. As for
side effects, people perceived that the treatment
had induced excessive salivation, vomiting and
abdominal pain, but that treatment had improved
appetite. Community members needed to be bet-
ter informed to alleviate fear of side effects.
Health education messages should have given more
emphasis to the long-term benefits of treatment
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that district officials were aware of the programme
and supportive mainly in terms of deployment of
staff and budgeting for praziquantel for passive
treatment of cases in health facilities (the report
is available upon request from the authors). School
teachers and CDDs were knowledgeable on dose
determination of praziquantel using height. Their
knowledge of the life cycle of schistosomiasis was
satisfactory. However, knowledge on record keep-
ing and management of side effects was inade-
quate. They noted that although treatment was
given in all targeted schools and communities,
there was often a shortage of drugs to treat all
communities. Shortages were usually because of
treatment being given to unregistered individuals,
particularly in Nebbi, Kibaale and Mayuge districts.
Registration was by serial numbers which made it
difficult to identify which households the default-
ers came from.

Some of the common issues raised were that
92% of the communities did not participate in the
selection of drug distributors; in some cases village
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espite the temporary side effects. They per-
eived that treatment coverage might be lower
n future if intensive health education was not
one. Thus, they recommended that more health
ducation materials and posters must be devel-
ped, preferably in local languages which people
an read and understand, and that drug distribu-
ors must be trained on the management of side
ffects.

.4. Side effects of treatment

o assess the side effects associated with treatment
community-based pre- and post-treatment survey
as undertaken among 344 individuals aged 3—75
ears in Bugoigo, Masindi district. Overall, 76% of
ndividuals reported at least one side effect within
days after receiving treatment. The specific signs
nd symptoms are reported in Table 3. No rela-
ionship was observed between frequency of side
ffects and intensity of infection prior to treatment
data not shown).
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Table 3 Frequency of self-reported side effects
among 344 community members in Bugoigo, Masindi
district

Side effect Frequency (%)

Dizziness 21.8
Diarrhoea 18.9
Abdominal pain 13.7
Rash 12.5
Headache 10.8
Nausea 9.9
Vomiting 9.3
Fatigue 5.8
Drowsiness 4.1
Body pain 3.2
Fever 2.6
Heart palpation 2.3
Body swelling 2.0
Cough 1.2
Haematemesis 0.9
Bloody stool 0.9
Body weakness 0.3

3.5. Programme costs: an example in Arua
district

To estimate the cost of treatment in Uganda,
estimates were obtained for three subcounties
around Rhinocamp in Arua district. The cost anal-
ysis is based on the development of a detailed
cost menu of the drug intervention. Only finan-
cial (transaction) costs are estimated. The costs are
divided into four main cost centres: drugs; delivery;
health education; and training. All local costs are
converted into equivalent US$ (Ugandan Shillings
1735 = US$1). A total of 40 156 schoolchildren and
29 243 community members received treatment;
69 399 individuals in total. The total number of
praziquantel tablets delivered was 196 150, and the
total of albendazole tablets was 69 399.

The financial costs of the programme in the
three subcounties at 2004 prices are summarized
in Table 4, which shows that the total cost was
US$23 684. The purchase of praziquantel and alben-
dazole were the largest elements of the programme

Table 4 Cost profile of the control programme in

at 88.7%. No other major cost centre exceeded
8.4% of the total cost of the programme. The esti-
mated financial cost per person treated using both
drugs is US$0.34. This cost does not include the
opportunity cost of unpaid labour days of teachers,
CDDs, district officials and NCP staff. Future work
will estimate both the full economic (financial and
opportunity) cost of the programme.

4. Discussion

Experience from the pilot phase has shown that
drug distribution in schools is excellent and
community-directed treatment is a feasible health
approach for mass drug distribution in poor remote
communities. Low coverage (below 50%) was noted
in some communities and in a few schools. If ade-
quate supervision had been available during the
drug distribution period, timely identification and
correction of poor performing communities and
schools would have been possible. However, it must
be noted that supervision can be very costly and
it might jeopardize sustainability if dependent on
central or district staff who must travel long dis-
t
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Rhinocamp, Arua district by major cost centres

Major cost centre US$ (%)

Drug 21 003 (88.7)
Delivery 1 989 (8.4)
Health education materials 187 (0.8)
Training 505 (2.1)

Total financial cost 23 684 (100)
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ances, sometimes in four-wheel drive cars. In view
f this consideration, it is recommended that super-
ision of drug distribution should be done by local
ealth workers as part of their normal outreach ser-
ices. Thus as many as possible local health workers
hould be trained to handle this role adequately to
urther minimize the costs undertaken within rou-
ine supervision at the local level.

According to observations from the independent
valuators, most low coverage was due to a fear
f praziquantel side effects, inadequate community
obilization and/or lack of appropriate health edu-

ation. Other less credible reasons given included
umours that anthelminthics were intended to kill
IV/AIDS patients and/or to reduce their fertility.
any local health workers had limited knowledge of
ilharzia and could not convince the communities
o take the drugs and this must be improved through
horough retraining of ToTs and drug distributors.

Another important constraint to the pro-
ramme has been the expectation of incentives
o community-based workers (drug distributors),
hich are not forthcoming in this programme. For

ssues of sustainability, the NCP will not make such
ayments. However, in some communities this can
ause low morale in the drug distributors leading
o poor performance in the short term. They do not
nderstand why the deworming programme does
ot give remuneration while some other health
rogrammes (polio eradication) did so in the past.
n order to overcome this problem, a large number
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of distributors will be trained to maintain an
adequate pool of willing distributors. If the served
communities really feel there is a need to reward
their distributors, the programme will encourage
them to do so without involving the Ministry of
Health.

One of the main objectives of the deworm-
ing programme is to create demand for regular
deworming. Results from the pilot phase showed
that people appreciated the treatment in that they
reported that they felt better. This implies that
those people who now believe that treatment is
important will demand more treatment.

Most of the negative impact of STH and bilharzia
is known to be suffered by school-aged children
(Albonico et al., 1999) and, in the longer term,
mass treatment exercises will be limited to this
age group while older age groups will be advised
to seek treatment from health facilities. Due to
universal free primary education in Uganda, it had
been hoped that more than 75% of this age group
would be in school and thus easy to reach. How-
ever, results from this study have shown that in
the remote bilharzia-infected communities, up to
30% of children are not enrolled in school. Thus, in

of delivering them from the National Medical Stores
to the community is borne by the SCI.

Although the Ministry of Health has now started
purchasing substantial amounts of praziquantel and
albendazole especially for health facilities and
mass deworming of children under 5 years, a single
player (Ministry of Health) will find it difficult to sus-
tain regular mass deworming due to the high cost
of delivering treatment. Therefore, external sup-
port will continue to be sought to enable maximum
coverage and a long-term sustainable programme.
The Ministry of Health has therefore embarked on a
campaign to recruit more alliances from the WHO,
UNICEF, World Bank, non-governmental organiza-
tions and other donors to support the programme
in the long term.

As the next step, the Ministry of Health is
promoting synergy between vertical disease pro-
grammes as a way forward. The rationale for
integration is that many diseases overlap in dis-
tribution, utilize the same personnel at district
and community levels, share strategies for control
such as mass treatment and sometimes deliver the
same drugs such as the deworming and LF pro-
grammes that deliver albendazole and the LF and
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the future, school-based deworming activities must
include a means of reaching as many as possible of
the non-enrolled children. Since controlling worms
is not a short-term undertaking, every opportunity
must be taken to ensure that it is embedded in the
country’s health infrastructure for sustainability.

As a way forward, the Ministry of Health is
currently integrating deworming into all existing
opportunities, such as ‘The National Child Health
Days’ held in May and November each year which
are used mainly for immunizing children aged less
than 5 years and to distribute vitamin A. For exam-
ple, during the National Mass Measles Immuniza-
tion Campaign for children aged less than 15 years,
which was held in October 2003, about 9 million
children were also dewormed. Uganda has also
introduced regular deworming in all mother and
child health clinics. The overall objective of this
integration is to ensure that every time a child is
reached for any health service, the child is also
dewormed.

To facilitate this approach, albendazole and
praziquantel have been included on the essential
drug list and are obtainable on credit by the dis-
tricts from the National Medical Stores. This implies
that districts can now access deworming medicines
through the normal arrangement for moving other
essential drugs to the peripheral health units. Dur-
ing the next phase, efforts will be made to test the
efficiency of this approach. At present, all deworm-
ers are provided free by the SCI and even the cost

tps://academic.oup.com/trstmh/article-abstract/100/3/208/188060
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nchocerciasis programmes both of which deliver
vermectin. The Ministry of Health is in the process
f identifying cross-cutting activities such as train-
ng, community mobilization, health education,
rug delivery, surveillance and community regis-
ration which programmes can integrate to save
esources.

. Conclusion

his pilot phase has provided clear evidence that,
ith financial support, the Ugandan NCP can

egularly deworm school-aged children across the
ountry. In order to achieve maximum treatment
overage, the support of teachers, communities,
ealth workers and leaders is vital. The experience
as demonstrated that teachers are quite efficient
n delivering treatment to schoolchildren but that
wo teachers per school are too few to handle the
ob efficiently without demanding incentives. As
any drug distributors as possible should be trained

n future campaigns to strengthen drug delivery.
his move must be backed by increased funding
or training and for production of educational
aterials. Although Uganda offers a free universal
rimary education, the study has shown that a large
umber of children are not at school and to achieve
he WHO’s antiparasitic target of 75% by 2010,
reater effort must be made to reach non-enrolled
hildren. Integrating deworming into already
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existing and successful disease control campaigns
is a sure way of sustaining the programme.
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